COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 17:40:20
CONTID: C14528 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14528-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 144.5 DAYS TIME ALLOW: 145 WORK DAYS
US 85 FT. LUPTON TO PLATTEVILLE PERCENT TIME: 99.66 ORIG TIME ALLOW: 135 WORK DAYS
PROJECT NO: NH 0853-053
US 85 Ft.Lupton to Platteville
NAME OF ROAD: Us 85
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/31/2005 DATE TIME STARTED 03/30/2004
10100 DALLAS STREET DATE LET 03/04/2004 DATE WORK BEGAN
DATE AWARDED 03/10/2004 DATE TIME STOPPED 02/04/2005
DATE CONTRACT EXECUTED 03/25/2004 DATE ACCEPTED 02/04/2005
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 03/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,115,093.43 PARTICIPATING $ 4,691,283.53 S 240,705.65
AWARD PROJECT AMT: S  5,259,879.05 NON-PARTICIPATING 687,208.45 7,711.20
PERCENT COMPLETE : 87.95% TOTAL EARNINGS 5,378,491.98 248,416.85
FUNDS AVAILABLE: $ 736,601.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,378,491.98 248,416.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,117.41 -2,789.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,366,374.57 245,627.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,366,374.57 245,627.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245,627.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00002 REMOVAL OF STRUCTURE (SPECIAL) POWER POLE 1.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0010 202-00010  REMOVAL OF TREE 7.000 7.000
EACH 0.000 0.00
310.00000 7.000 2,170.00
0015 202-00015 REMOVAL OF HEADWALL 6.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
0020 202-00033  REMOVAL OF PIPE 9.000 9.000
EACH 0.000 0.00
2,370.00000 9.000 21,330.00
0025 202-00220  REMOVAL OF ASPHALT MAT 10,007.000 10,007.000
Sy 0.000 0.00
4.80000 10,007.000 48,033.60
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 134,722.000 131,345.700
SY 0.000 0.00
0.95000 131,345.700 124,778.42
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,022.500 2,022.500
LF 0.000 0.00
2.15000 2,022.500 4,348.38
0040 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0045 202-04002 CLEAN CULVERT 25.000 25.000
EACH 0.000 0.00
460.00000 25.000 11,500.00
0050 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0055 203-01500  BLADING 250.000 63.000
HOUR 45.000 5,490.00

122.00000 108.000 13,176.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00005  *EROSION LOG 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0065 208-00010  *EROSION BALES 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0070 208-00045  CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0075 208-00070  STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0080 208-00200  EROSION CONTROL SUPERVISOR 0.000 0.000
Ls 0.000 0.00
3,300.00000 0.000 0.00
0085 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 5.000 1,400.00
280.00000 5.000 1,400.00
0090 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 1.000 430.00
430.00000 1.000 430.00
0095 210-00065  *RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0100 212-00006  *SEEDING (NATIVE) 2.500 2.500
ACRE 0.000 0.00
290.00000 2.500 725.00
0105 212-00047  *SOIL PREPARATION (SPECIAL) 2.300 2.300
ACRE 0.000 0.00
2,450.00000 2.300 5,635.00
0110 213-00002  *MULCHING (WEED FREE HAY) 2.300 2.300
ACRE 0.000 0.00

245.00000 2.300 563.50
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00061 *MULCH TACKIFIER 345.000 345.000
1B 0.000 0.00
1.80000 345.000 621.00
0120 304-06000  AGGREGATE BASE COURSE (CLASS 6) CMO #3 500.000 0.000
TON 0.000 0.00
9.30000 0.000 0.00
0121 304-06004 ABC (CL 6) CMO # 3, 10,230.000 10,230.000
sy 0.000 0.00
2.57000 10,230.000 26,291.10
0125 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 15,818.740 15,745.730
TON 73.010 752.00
10.30000 15,818.740 162,933.02
0130 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 701.320 701.320
TON 0.000 0.00
60.00000 701.320 42,079.20
0135 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 41,671.900 41,671.900
TON 0.000 0.00
29.20000 41,671.900 1,216,819.48
0135 MATERIAL ALLOWANCE 3/4 ROCK, CRUSHER FINES 0.000
TON 0.000 0.00
9.03750 0.000 0.00
0140 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 50,944.970 50,944.970
TON 0.000 0.00
33.40000 50,944.970 1,701,562.00
0140 MATERIAL ALLOWANCE KENOSHA FINES 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0145 405-00000 *HEATING AND SCARIFYING TREATMENT 62,394.000 62,394.000
SY 0.000 0.00
1.75000 62,394.000 109,189.50
0150 411-90010 *ASPHALT REJUVENATING AGENT 6,239.000 6,239.000
GAL 0.000 0.00

2.30000 6,239.000 14,349.70
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 412-01000 *CONCRETE PAVEMENT (10 INCH) 10,230.000 10,230.000
sy 0.000 0.00
32.80000 10,230.000 335,544.00
0160 601-01000 CONCRETE CLASS B 55.000 53.300
cY 0.000 0.00
420.00000 53.300 22,386.00
0165 602-00000 REINFORCING STEEL 680.000 680.000
1B 0.000 0.00
0.50000 680.000 340.00
0170 602-00020 REINFORCING STEEL (EPOXY COATED) 630.000 630.000
1B 0.000 0.00
0.55000 630.000 346.50
0175 603-01240 24 INCH REINFORCED CONCRETE PIPE 768.000 768.000
LF 0.000 0.00
47.00000 768.000 36,096.00
0180 603-01360 36 INCH REINFORCED CONCRETE PIPE 20.000 20.000
LF 0.000 0.00
48.00000 20.000 960.00
0185 603-05024 24 INCH REINFORCED CONCRETE END SECTION 12.000 12.000
EACH 0.000 0.00
290.00000 12.000 3,480.00
0190 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,060.00000 1.000 3,060.00
0195 604-50000 INLET GRATING AND FRAME (MEDIAN) 4.000 2.000
EACH 0.000 0.00
285.00000 2.000 570.00
0200 605-82306 6 INCH DRAIN PIPE 69.000 69.000
LF 0.000 0.00
30.00000 69.000 2,070.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,422.500 5,422.500
LF 0.000 0.00
10.80000 5,422.500 58,563.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 606-01370 *TRANSITION TYPE 3G 11.000 11.000
EACH 0.000 0.00
820.00000 11.000 9,020.00
0215 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,360.00000 2.000 6,720.00
0220 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000 10.000
EACH 0.000 0.00
1,270.00000 10.000 12,700.00
0225 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0230 609-60011 CURB TYPE 6 (SECTION M) 2,860.000 2,860.000
LF 0.000 0.00
5.50000 2,860.000 15,730.00
0235 612-00001 *DELINEATOR (TYPE I) 334.000 0.000
EACH 316.000 3,476.00
11.00000 316.000 3,476.00
0240 612-00002 *DELINEATOR (TYPE II) 345.000 0.000
EACH 251.000 3,200.25
12.75000 251.000 3,200.25
0245 612-00003 *DELINEATOR (TYPE III) 179.000 0.000
EACH 179.000 2,774.50
15.50000 179.000 2,774.50
0250 614-80387 *RUMBLE STRIP (GRINDING) 42,582.000 42,582.000
LF 0.000 0.00
0.15000 42,582.000 6,387.30
0255 615-00030 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
1,230.00000 0.000 0.00
0260 616-00240 24 INCH CONCRETE SIPHON PIPE 475.000 475.000
LF 0.000 0.00
68.00000 475.000 32,300.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 616-30024 24 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0270 616-50048 6 INCH VALVE AND VALVE BOX 3.000 3.000
EACH 0.000 0.00
790.00000 3.000 2,370.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.290 0.610
LS 0.070 1,120.00
16,000.00000 0.680 10,880.00
0280 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
62,000.00000 1.000 62,000.00
0285 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
3,900.00000 0.000 0.00
0290 627-00005 *EPOXY PAVEMENT MARKING 742.000 0.000
GAL 742.000 30,793.00
41.50000 742.000 30,793.00
0295 629-01210 *ADJUST MONUMENT BOX 1.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0300 630-00000 *FLAGGING 6,000.000 5,601.000
HOUR 182.500 3,723.00
20.40000 5,783.500 117,983.40
0305 630-00007 *TRAFFIC CONTROL INSPECTION 116.000 103.000
DAY 13.000 793.00
61.00000 116.000 7,076.00
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 138.000 130.000
DAY 8.000 3,040.00
380.00000 138.000 52,440.00
0315 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 204.00
510.00000 4.000 2,040.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000 21.600
EACH 2.400 489.60
204.00000 24.000 4,896.00
0325 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 30.600
EACH 3.400 346.80
102.00000 34.000 3,468.00
0330 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 108.000
EACH 12.000 1,224.00
102.00000 120.000 12,240.00
0335 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400
EACH 1.600 171.20
107.00000 16.000 1,712.00
0340 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,420.00
7,100.00000 2.000 14,200.00
0345 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 4.000 3.600
TYPE)
EACH 0.400 816.00
2,040.00000 4.000 8,160.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 235.000 211.500
EACH 23.500 599.25
25.50000 235.000 5,992.50
0355 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000
EACH 2.000 82.00
41.00000 20.000 820.00
0360 630-80380 *TRAFFIC CONE 36 INCH 200.000 180.000
EACH 20.000 250.00
12.50000 200.000 2,500.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 600,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70012 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 37,455.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 700-70020 F/A ON-THE-JOB TRAINEE 1,200.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0380 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70025 F/A QUALITY INCENTIVE PAYMENT 170,617.510 0.000
FA 170,617.510 170,617.51
1.00000 170,617.510 170,617.51
0390 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 0.000 -306.000
TRUCKS
DOL 0.000 0.00
1.00000 -306.000 -306.00
0655 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTUIN FOR ASPHALT 0.000 -1,826.870
REJUVENATING AGENT
DOL 0.000 0.00
1.00000 -1,826.870 -1,826.87
0660 700-70110 F/A INSTALL CONDUIT TRENCH MO9DIFICATION MCR LINE #1 2,781.000 2,781.000
FA 0.000 0.00
1.00000 2,781.000 2,781.00
0665 507-00400 BITUM S AND D PAVE (ASPH) CMO #6 761.950 761.950
TON 0.000 0.00
100.00000 761.950 76,195.00
0670 700-70034 F/A MCR- GRIND CONCRETE FOR PLACEMENT OF BRIDGERAIL 7,493.540 0.000
BOLTS
FA 7,493.540 7,493.54
1.00000 7,493.540 7,493.54

CAT 0200 CURRENT AMT $ 5,375,029.98 $ 240,705.65% 4,660,433.53
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0280 ROADWAY - SIGNALS

0400 202-00810 *REMOVAL OF GROUND SIGN 22.000 14.000
EACH 0.000 0.00
31.00000 14.000 434.00
0405 203-01597 POTHOLING 12.000 12.000
HOUR 0.000 0.00
150.00000 12.000 1,800.00
0410 210-00810 *RESET GROUND SIGN 26.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0415 210-00825 *RESET FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
0420 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
142.00000 30.000 4,260.00
0425 503-00048 *DRILLED CAISSON (48 INCH) 63.000 63.000
LF 0.000 0.00
156.00000 63.000 9,828.00
0430 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 65.000 65.000
LF 0.000 0.00
11.70000 65.000 760.50
0435 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,425.000 1,425.000
LF 0.000 0.00
8.70000 1,425.000 12,397.50
0440 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,064.000 1,064.000
LF 0.000 0.00
9.60000 1,064.000 10,214.40
0445 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0450 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00

295.00000 4.000 1,180.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0280 ROADWAY - SIGNALS

0455 614-00011 *SIGN PANEL (CLASS I) 94.500 94.500
SF 0.000 0.00
15.50000 94.500 1,464.75
0460 614-00012 *SIGN PANEL (CLASS II) 126.750 126.750
SF 0.000 0.00
17.60000 126.750 2,230.80
0465 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 202.000 202.000
LF 0.000 0.00
26.00000 202.000 5,252.00
0470 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
480.00000 8.000 3,840.00
0475 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 19.000 19.000
EACH 0.000 0.00
690.00000 19.000 13,110.00
0480 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0485 614-72860 *PEDESTRIAN PUSH BUTTON 7.000 7.000
EACH 0.000 0.00
104.00000 7.000 728.00
0490 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 6.000
EACH 0.000 0.00
5,150.00000 6.000 30,900.00
0495 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,230.00000 1.000 1,230.00
0500 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,700.00000 1.000 17,700.00
0505 614-81240 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00

2,260.00000 1.000 2,260.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0280 ROADWAY - SIGNALS

0510 614-81265 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-65 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,300.00000 1.000 14,300.00
0515 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (30 FT) 1.000 1.000
EACH 0.000 0.00
24,300.00000 1.000 24,300.00
0520 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 6.000 6.000
EACH 0.000 0.00
31,500.00000 6.000 189,000.00
0525 614-86105 *TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
12,600.00000 1.000 12,600.00
0530 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0535 614-86246 *CONTROLLER (TYPE 170E-HC11l) (MASTER) 1.000 1.000
EACH 0.000 0.00
3,220.00000 1.000 3,220.00
0540 627-00005 *EPOXY PAVEMENT MARKING 2.000 0.000
GAL 0.000 0.00
41.50000 0.000 0.00
0545 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,322.000 454.000
LINE)
SF 868.000 6,076.00
7.00000 1,322.000 9,254.00
0550 700-70080 F/A FURNISH TELEMETRY (FIELD) 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0280 CURRENT AMT $ 405,590.95 $ 6,076.0058 390,283.95
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0380 C-18-AG STRUCTURE
0560 202-00425 *REMOVAL OF BRIDGE RAILING 952.000 952.000
LF 0.000 0.00
3.30000 952.000 3,141.60
0565 606-11010 *BRIDGE RAIL TYPE 10R 1,904.000 1,904.000
LF 0.000 0.00
56.00000 1,904.000 106,624.00
CAT 0380 CURRENT AMT $ 109,765.60 $ 0.00$ 109,765.60
CAT NO0381 C-18-K STRUCUTRE
0570 202-00201 REMOVAL OF CURB 1,904.000 1,904.000
LF 0.000 0.00
7.80000 1,904.000 14,851.20
0575 202-00425 *REMOVAL OF BRIDGE RAILING 1,904.000 1,904.000
LF 0.000 0.00
3.30000 1,904.000 6,283.20
0580 601-03040 CONCRETE CLASS D (BRIDGE) 82.000 82.000
cY 0.000 0.00
440.00000 82.000 36,080.00
0585 602-00020 REINFORCING STEEL (EPOXY COATED) 12,670.000 12,670.000
1B 0.000 0.00
0.55000 12,670.000 6,968.50
0590 606-11010 *BRIDGE RAIL TYPE 10R 1,904.000 1,904.000
LF 0.000 0.00
56.00000 1,904.000 106,624.00
0595 630-80370 CONCRETE BARRIER (TEMPORARY) 1,200.000 919.800
LF 102.200 1,635.20
16.00000 1,022.000 16,352.00
CAT 0381 CURRENT AMT $ 190,006.90 $ 1,635.20$ 187,158.90
CAT NO0400 CONSTRUCTION ENGINEERING
0600 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0605 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00




CONTID: C14528 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14528-BID ESTIMATE RUN 02/23/2005
PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0610 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0615 700-70220 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 34,700.00 $ 0.00$ 30,850.00

PROJECT TOTAL

CURRENT AMT $

6,115,093.43 s

248,416.85 $ 5,378,491.98



